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COCHISE COUNTY AIRPORT 
Airport Master Plan 

C H A P T E R  F I V E  - A I R P O R T  I M P R O V E M E N T  P R O G R A M  

This section details the airport development program and identifies the proposed schedule 
for implementation of the Master Plan recommendations. The program was designed to 
expand existing facilities, to improve airport safety and capacity, and to provide a planned 
guide for airport development. Many aspects of the airport development program focused . 
on helping the Fixed Base Operator (FBO) attract new flying customers, including a fly and 
camp area, creating a shuttle service to local hotels and Willcox attractions, and by 
establishing a priority for the development of additional aircraft hangars. Also of major 
importance is the long term durability of airport pavements, fueling facilities, and terminal 
building. The plan was structured to provide the flexibility to meet the long-term 
development needs and demands of the local service area. 

The major components of the ultimate development plan are: 

• Construct parallel taxiway 
• Improve fueling facilities to comply with Federal Regulations 
• Construction of hangars to provide additional storage for based aircraft 
• Improve terminal building including ADA requirements 
• Expand aircraft apron and tiedown areas 
• Continued pavement maintenance 
• Establish "Fly and Camp" area 
• Establish private shuttle service to Willcox 
• Improve Directional Signage to Airport and Auto Parking Improvements 

P H A S E D  D E V E L O P M E N T  

The following improvements recommended by phase --short, intermediate and long-term 
-- represent an orderly development program that will maintain and yield a safe, efficient, 
and attractive public facility in the most economical manner. The scheduling of projects 
within each phase will depend on the relative priority of airport development among other 
County development projects and services. Also, the ability and willingness of local 
business and industry to lend support to the airport development program are important 
factors in realizing airport improvements. 

COST ESTIMATES 

Cost information was collected from government agencies, contractors, and from similar 
recent airport construction projects in the area. Estimates for each planning period are 
based on April, 1997 dollars. A 25% contingency overhead for engineering and 
administration has been added to each phase of the development program. 
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COCHISE COUNTY AIRPORT 

Development Summary 
Short-Term (1998-2002) 

. RUNWAYS AND TAXIWAYS 
Crackfill pavements 
Slurry seal Runway 03-21 
Mark Runway 03-21 
Slurry seal access taxiway 
Construct partial parallel taxiway 
Purchase easement for Runway 21 RPZ (approx. 3 acres) 
Reopen Runway 14-32 as "turf" 

. TERMINAL AREA 
Pave 10 auto parking spaces including ADA requirements 
Weed kill and pave around runway lights 
Crackfill apron 
Slurry seal apron 
Expand apron by 2,500 S.Y. 
Upgrade fuel tanks 
Install pilot activated light system 
Improve directional signage to airport 
Improve entrance aesthetically 
Establish pavement maintenance program 
Adopt Part 77 Airspace Zoning Ordinances 
Remove abandoned trailer 
Repair shade hangar 
Complete ADOT recommended wind study 
Establish f lyand camp area 
Establish hangar development procedures 
New roof on terminal 
Fencing around terminal and hangars with gated access 
Improve lighting at terminal area 
Pave under shade and T-hangars 
Top trees at terminal 
Remove overgrown mesquite 

Airport Master Plan 
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COCHISE COUNTY AIRPORT 

Table 5.1 
Cochise County Airport 
Development Summary 

(1998-2002) 

Airport Master Plan 

] [ I t Item • Local Cos t  Federal/State " Pri~ate ~ Total Cost 
cost  j ii0  . 1 co t(9OO/o) t _ _  

Runways and Taxiways 

CrackfillPavements $0 $4,500 $40,500 $45,000 

Slurry Seal R/W 3-21 21,600 194,400 216,000 

Mark R/W3-21 0 1,800 16,200 18,000 

Slurry Seal AccessT/W 0 2,400 22,600 24,000 

Cons~uctParfialParallel T/W 0 37,000 333,000 370,000 

Purchase Easementfor R/W21RPZ 0 450 4,050 4500 

Reopen R/W 14-32 as Turf 43,200 

Terminal Area 

Pave 10 Auto Parking Spaces 

4,800 

Crackfill Apron 

Slurry Seal Apron 

Expand Apron by 2,500 SY 

Upgrade Fuel Tanks 

7,000 

6,750 750 

48,000 

7,000 

7,500 

0 2,250 20,250 22,500 

0 4,000 36,000 40,000 

0 100,000 0 100,000 

Install Pilot Activated Light System 

Improve Directional Signage to 
Airport 

Improve Entrance Aesthetically 

Repair Shade Hangar 

Establish Fly and Camp Area 

New Roof on Terminal 

Fencing with Gate 

Improve Lighting at Terminal 

Pave Under Hangars 

TOTAL 

1,000 

1,500 

5,000 

5,000 

1,000 

4,000 

9,000 

9,000 

10,000 

1,500 

$0 

5,000 

5,000 

10,000 

4,000 

0 400 3,600 4,000 

0 500 4,500 5,000 

23,000 23,000 

$ 227,950 $ 742,050 $ 970,000 

* Items shown at 100% local cost are ineligible for federal or state grants. 
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COCHISE COUNTY AIRPORT 

Development Summary 
Intermediate Term (2003-2007) 

. RUNWAYS AND TAXIWAYS 
Slurry seal Runway 03-21 
Slurry seal partial parallel taxiway 
Slurry seal access taxiway 
Construct remaining portion of parallel taxiway 
Install Precision Approach Path Indicators (PAPI's) 

. TERMINAL AREA 
Construct 3 conventional hangars 
Remodel interior of terminal building including ADA requirements 
Construct 8-unit T-hangar 

Airport Master Plan 
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COCHISE COUNTY AIRPORT 

Table 5.2 
Cochise County Airport 
Development Summary 

(2003-2007) 

Airport Master  Plan 

................... I ~ i e  t '°~a~o'~'° .......... ~o,~,Cos,r 
~/o) Cost  (90 Yo) 

Runways and Taxiways 

Slurry Seal R /W 3-21 

Slurry Seal Partial Parallel T /W 

Slurry Seal Access T /W 

Construct Remaining T/W 

Install PAPI 

$0 $29,000 

9,000 

2,800 

40,000 

$261,000 

81,000 

25,200 

360,000 

$290,000 

90,000 

28,000 

400,000 

0 3,000 27,000 30,000 

Terminal Area 

Construct 3 Conventional 
Hangars 

Remodel Interior of Terminal 

Construct 8-Unit T-Hangar 

TOTAL 

150,000 

240,000 

$390,000 

10,000 

$ 93,800 

0 150,000 

0 10,000 

0 240,000 

$1,238,000 $ 754,200 

* Items shown at 100% local cost are ineligible for federal or state grants. 
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COCHISE COUNTY AIRPORT 
! 

Development Summary 
Long-Term (2008-2017) 

. RUNWAYS AND TAXIWAYS 
2" Asphalt overlay Runway 03~21 
2" Asphalt overlay parallel taxiway 
2" Asphalt overlay access taxiway 
Mark pavements 

. TERMINAL AREA 
2" Overlay apron 
Mark pavements 
Pave 4 additional auto parking spaces 
Construct 8-unit T-hangar 
Expand apron by 2,500 S.Y. 
Remove shade hangar 

Airport Master Plan 
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COCHISE COUNTY AIRPORT 

Table 5.3 
Cochise County Airport 
Development Summary 

(2008-2017) 

Airport Master Plan 

Runways and Taxiways 

Total Cost 

2-Inch Asphalt Overlay R/W 3-21 

2-Inch Asphalt Overlay Parallel T/W 

2-Inch Asphalt Overlay Access T/W 

$ 50,000 $ 450,000 $ 500,000 

28,000 252,000 280,000 

4,000 36,000 40,000 

Mark Pavements 3,000 27,000 30,000 

Terminal Area 

0 $ 

0 

0 

0 

2-Inch Asphalt Overlay Apron 

Mark Pavements 

Pave 4 Auto Parking Spaces 

Construct 8-Unit T-Hangar 

Expand Apron by 2,500 SY 

Remove Shade Hangar 

TOTAL 

240,000 

6,000 

500 

2,000 

0 

54,000 

4,500 

60,000 

5,000 

$ 240,000 

2,000 

240,000 

0 5,000 45,000 50,000 

10,000 

$ 868,500 $ 108,500 

10,000 

$ 1,217,000 

* Items shown at 100% local cost are ineligible for federal or state grants. 
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COCHISE COUNTY AIRPORT 

Airport Master Plan 

This page left blank intentionally 

B W R  5 - 8  
Q:\9~414\ REPOR'I~,CHAP5 AMp 


